
 

 

WEEK OF MARCH 22, 2010 - EXPECTED ACTIVITIES: 

 

CHAPEL SEWER AND STORM DRAINAGE PROJECT 

 

This look ahead is a courtesy meant to provide expected activities for the period 

indicated.  Not all activities will be included, and activities are subject to be changed 

without notice based on conditions. 

 

Tiffany Construction Company, Inc (TCC) is making good progress.  As of February 28, 

2010, they were about 97.5% complete with 80% of the contract performance time 

having been expended.  You can expect activities and construction traffic throughout the 

construction area and specifically at the following locations.  There is the potential for 

lane restrictions in the vicinity of Chapel Road, Cathedral, Panorama Lane, Fox, Gambel 

and Rufous.  Routes are subject to change.  Please be careful in the area. 

 

OTHER WORK: 

 

• Little Horse Lane – Adjusting manhole frames and covers to finish grade.  

 

• Cathedral - Grading shoulders in newly paved asphalt roadways and landscape 

remediation. 

 

• Panorama Lane - Grading shoulders in newly paved asphalt roadways and 

landscape remediation.  

 

• Fox Road - Grading shoulders in newly paved asphalt roadways and landscape 

remediation. 

 

• Gambel Lane – Grading shoulders in newly paved asphalt roadways and 

landscape remediation. 

 

• Rufous Lane – Grading shoulders in newly paved asphalt roadways and landscape 

remediation. 

 

• Intersection of Chapel and Fox Roads – May be replacing asphalt over trench for 

new sewer service crossing Chapel Road.   

 

 

DGM – March 19, 2010 (204-7809) 


